DevDoc Studio — SRS status report

Where the application stands against the 52 requirements in the Software Requirements Specification, what remains, and the order it is being built in. Each requirement was checked against the code at commit 7358c3a; the companion spreadsheet *SRS-DevdocStudio-Gap-Analysis.xlsx* carries the same status and notes per row.

52 REQUIREMENTS ASSESSED

25 DONE

10 PARTIALLY DONE

17 NOT STARTED

AREA	PROGRESS	DONE	PARTIAL	NOT STARTED	TOTAL	% DONE
Document Editor & UI	11	11	0	0	11	**100%**
Test Manager	12 / 5 / 4	12	5	4	21	**57%**
Release Management	4 / 10	0	4	10	14	**0%**
Non-functional	2 / 1 / 3	2	1	3	6	**33%**
All requirements	25 / 10 / 17	**25**	**10**	**17**	**52**	**48%**

Key points

1. **All data is on the server now.** Documents (Postgres, cached in Redis), test management, libraries, logs, version history and the Doc Bin (Redis) are shared by every user; nothing is kept in a browser except preferences.
2. **Test management is complete except execution.** Projects and nested sections, revision history, run comparison, consolidated reports and 5,000-case suites in ~0.3 s are done; what remains is the real execution engine (Phase 2).
3. **Document editing and data management are done (11 of 11).** Admin-only Data Management with a full server backup and a confirmed reset; the session audit log is recorded by the server.
4. **Release management is next (0 of 14 done).** Release Master still shows sample data; it is being built now as Phase 3.
5. **Navigation is fast.** Every screen opens in under 0.4 s on first visit and under 0.07 s afterwards (target 1.5 s), measured on a production build.

Progress since the 2 Nov report: 12 → 25 done. Since 2 Nov: test data, documents and every shared list moved from browser storage to the server (Redis + Postgres); requirements 007, 008, 011-015, 018, 024, 025, 031, 071 and 073 completed; browser end-to-end tests now run against a real API per worker.

Remaining work, in order

Every requirement that is not yet done appears exactly once below. Effort is relative: S = days, M = 1–2 weeks, L = several weeks.

PHASE	FOCUS	REQUIREMENTS (COLOUR = CURRENT STATUS)	NOTES
3	**Release management** Effort: L · In progress	037 038 039 040 035 042 034 043 044 045 041 033 046 036	Releases with milestones, sequential RC builds and image details, test runs linked to RCs, server-evaluated readiness gates, multi-role sign-offs, RC-to-Final promotion and a tamper-evident audit log. Blockers are entered by hand until Jira access exists.
2	**Test execution engine** Effort: L · Next	019 075 020 021 072 022 023 028	Server registry with encrypted credentials, a backend polling worker (arq on the existing Redis), live updates, metrics and schedules - built against a documented test-server API, with the mock Test PC as its first implementation.
-	**Needs access or decisions** Effort: - · Blocked	026 027 030 074 076	CI/CD target, Jenkins and Bitbucket access, Git host for connecting repositories, deployment target (TLS 1.3), identity provider for SSO.

Chip colours: `partial` `not started` .

Document Editor & UI

DDS-SRS-001 – 011 · 11 done · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
1	DDS-SRS-001	**As an user, I shall be able to see the list of documents which are currently in progress, able to select and view it in the editor**	Done	Documents list shows in-progress (Draft / In Review) documents; select to open in the editor. Enforced server-side too (GET /api/documents).
2	DDS-SRS-002	**As an user, I shall be able to edit only my documents**	Done	Non-admins can only edit/delete documents they authored (permissions.ts; re-checked by the API: 403 otherwise).
3	DDS-SRS-003	**As an admin, I shall be able to view list the documents, able to select and view it in the editor**	Done	Admins see every document, any status, and can open it in the editor.
4	DDS-SRS-004	**As an admin, I shall be able to edit all the documents**	Done	Admins can edit and delete all documents (frontend + API).
5	DDS-SRS-005	**After the login, dashboard shall be the landing page, that populates data like, todal number of documents created, total approved…**	Done	Dashboard is the landing page after login: total / approved / in-review / draft counts and latest Google Drive upload status.
6	DDS-SRS-006	**Application shall provide an menu option in a sidebar to launch the document editor**	Done	Sidebar item 'Document Editor'.
7	DDS-SRS-007	**Application shall implements a sidebar menu option to launch doc editor, data management, code editor**	Done	Sidebar has Document Editor, Coder (code editor) and, for admins, a Data Management entry that opens System & Storage.
8	DDS-SRS-008	**Application shall resticts the database management access to only admins**	Done	Data Management is admin-only in the UI and on the server (403 otherwise). It offers a full server backup (every document incl. deleted, all app data) and a reset that needs "DELETE ALL DATA" typed; users, sessions and the audit log survive a reset.
9	DDS-SRS-009	**As an user, I shall be able to save the created document local to application instance and able to view it in the Vscode projects folder**	Done	Export to VS Code saves the document (.md, with .docx) into the Coder workspace's specs/docs folders via the file bridge; falls back to browser download if the workspace is offline.
10	DDS-SRS-010	**As an user, I shall be able to download the document from DocStudio**	Done	Download as .docx (plus .md / JSON); Google Docs export also available.
11	DDS-SRS-011	**As an admin, I shall be able to view the user active status like the active session timings as an audit log**	Done	The server records every sign-in/sign-out (user, role, login, logout, expiry) in Redis; admin-only view in Data Management (GET /api/audit/sessions, 403 for others). Covers all users on all machines; not editable from a browser.

Test Manager

DDS-SRS-012 – 032 · 12 done · 5 partial · 4 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
12	DDS-SRS-012	**Test manager shall support hierarchical structure (Projects → Suites → Sections/Sub-sections → Test Cases).**	Done	Projects > Suites > Sections > Cases, all stored on the server. Project picker; sections nest to any depth (parent checked, no loops); each case belongs to one section.
13	DDS-SRS-013	**Test case details:**	Done	Sequential TC-001 IDs, title, pre-/post-conditions, type, priority (Critical / High / Medium / Low; old P1-P4 converted), steps with expected results, multiple attachments incl. log files, evidence screenshot.
14	DDS-SRS-014	**Tool shall provide option to Track revision history for test case modifications.**	Done	Every change to a test case is a server-side revision (who, when, changed fields; latest 50). History view with a before/after table and restore.
15	DDS-SRS-015	**Support shall be available to Import/Export test cases in CSV, XML, and JSON formats.**	Done	Import and export test cases as CSV, JSON and XML (plus .xlsx / Markdown / .robot export).
16	DDS-SRS-016	**Test Run Creation: Users can create a Test Run by selecting specific test cases or entire suites/sub-sections.**	Done	Add Test Run: include all cases of a suite, select specific cases, or dynamic filtering.
17	DDS-SRS-017	**Manual Execution: Testers can update individual test case statuses within a run (Passed, Failed, Blocked, Retest, Untested, Skipped).**	Done	Per-case status in a run: Passed, Failed, Blocked, Retest, Untested, Skipped.
18	DDS-SRS-018	**Defect Integration: Option to attach issue IDs (e.g., Jira, GitHub Issues) to failed test results.**	Done	Jira / GitHub issue IDs can be attached to each failed result in a run (Defects tab).
19	DDS-SRS-019	**Server Configuration: Ability to register remote execution test servers with API Endpoint URL, Auth Credentials (API Key/OAuth/Basic), and…**	Not started	No server registry: the app talks to one backend set at deploy time (VITE_API_BASE_URL). No UI for endpoint URL, auth credentials or payload parameters.
20	DDS-SRS-020	**Triggering Runs: Trigger remote test execution directly from the web interface via REST API.**	Partial	'Run Test' pushes the suite's Robot script and starts a run via REST - against a mock remote Test PC (randomised results); no real hardware integration yet.
21	DDS-SRS-021	**Polling Service:**	Partial	Polling runs in the browser every 30 min with RUNNING/COMPLETED states. Needs: backend worker (arq on Redis), configurable 5/10/30 s interval, QUEUED/FAILED states, completion %.
22	DDS-SRS-022	**Real-time UI Update: Push live updates to the UI without requiring full page refresh.**	Not started	No push updates (no WebSocket/SSE); results appear on the next poll.

Test Manager (continued)

DDS-SRS-012 – 032 · 12 done · 5 partial · 4 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
23	DDS-SRS-023	**Metrics Dashboard: Display visual progress indicators (completion %, donut charts for pass/fail distribution, velocity trend graphs).**	Partial	Run view has a pass/fail donut chart and pass percentage. No velocity/trend graphs.
24	DDS-SRS-024	**Test Summary Reports: Generate downloadable reports (PDF, HTML, CSV) summarizing test execution results. - If possible, follow a template**	Done	Per-run summary report as HTML, CSV and print-ready PDF (IEEE 829 sections).
25	DDS-SRS-025	**Historical Trends: Compare past test runs against current runs to detect regressions.**	Done	Compare tab: any run vs an earlier run of the suite - regressions, fixed, still failing, new, removed; pass-rate change. Run cards flag regressions vs the previous run.
26	DDS-SRS-026	**Tool shall support to run tests at local, CI/CD**	Partial	Robot Framework can be run locally in the Coder sandbox (VS Code container); no CI/CD execution path.
27	DDS-SRS-027	**Tool shall integrates Jenkins, bitbucket for CI/CD based testing**	Not started	No Jenkins or Bitbucket integration.
28	DDS-SRS-028	**Tool shall provide option to make scheduled run**	Not started	No scheduled runs.
29	DDS-SRS-029	**Tool shall integrates an code editor & support AI tool for test case generation and test script development**	Done	Coder screen embeds VS Code (code-server) with the Cline AI agent; Test Management generates test cases and Robot scripts from a Technical Analysis document with AI (Gemini/OpenAI/Ollama).
30	DDS-SRS-030	**Tool shall support to connect existing code**	Partial	The Coder workspace can hold existing code (mounted folder / git clone in its terminal); no in-app 'connect repository' option.
31	DDS-SRS-031	**User shall be able to access manual test cases, automated test cases and test report for the test run shall be combined and a consolidated…**	Done	The run report is consolidated: manual vs automated breakdown, each result's type, and the comparison with an earlier run.
32	DDS-SRS-032	**Tooll shall provide option to share the requirements, technical documents, test cases to AI enabled code editor environment to generate…**	Done	Documents, specs and test suites can be pushed into the AI code editor's workspace (file bridge) for test/script generation.

Release Management

DDS-SRS-033 – 046 · 0 done · 4 partial · 10 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
33	DDS-SRS-033	**Tool shall provide option to Creates releases, approves RC-to-Final transitions, overrides gate criteria, and issues final sign-offs.**	Not started	Release Master is view-only: releases cannot be created, RC->Final approved, gates overridden or signed off in-app.
34	DDS-SRS-034	**Releases shall be linked to Test Runs to release candidates, logs blocking defects, and updates verification status.**	Not started	Releases link to a Technical Analysis doc and a Test Report doc, not to Test Runs; no defect logging on releases.
35	DDS-SRS-035	**Option to registers build artifacts (RC/Final image checksums, URLs).**	Not started	No build-artifact registration.
36	DDS-SRS-036	**User shall be able to views release status, completion metrics, and release notes.**	Partial	Shows release status, story-point burndown, readiness and documentation status. No release notes.
37	DDS-SRS-037	**Users can create a new Release with attributes:**	Not started	Cannot create releases. Existing releases (sample data) have version, target date and status (Planning / RC Testing / Approved for GA / Deployed) but no type or customer segment.
38	DDS-SRS-038	**Support phase milestones: Code Freeze, RC Build Generation, QA Regression Window, Final Sign-off, and General Availability (GA).**	Not started	No release phase milestones (Test Management has test milestones, not release phases).
39	DDS-SRS-039	**Ability to register multiple sequential Release Candidate builds (e.g., v2.4.0-RC100, v2.4.0-RC101) per release.**	Not started	No Release Candidate builds per release.
40	DDS-SRS-040	**Track image details for each RC and Final build:**	Not started	No image tracking (tag, commit SHA, URL, SHA-256, build ID).
41	DDS-SRS-041	**A specific RC image can be designated and promoted to Final Image status once all exit criteria are met**	Not started	No RC -> Final promotion.
42	DDS-SRS-042	**Link single or multiple Test Runs directly to specific RC images to measure test coverage.**	Not started	Test Runs cannot be linked to RC images.

Release Management (continued)

DDS-SRS-033 – 046 · 0 done · 4 partial · 10 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
43	DDS–SRS–043	**Automatic evaluation of release readiness based on customizable rules:Minimum pass rate threshold (e.g., Pass Rate > 98%).**	Partial	A Quality Gate verdict (GO / Pending QA / NO-GO) is shown, but it is a stored value, not evaluated from pass rate, open blockers or mandatory suites.
44	DDS–SRS–044	**Link Jira/GitHub issues marked as release blockers.**	Partial	Each release lists its Jira tickets, but from sample data - the 'Sync JIRA' button is simulated; no blocker flag.
45	DDS–SRS–045	**Require multi-role electronic sign-offs (e.g., QA Lead, Dev Lead, Product Owner) before promoting an RC to Final.**	Partial	Multi-reviewer sign-off exists for documents (Reviewers Log). Releases have a single sign-off owner; no multi-role release sign-off.
46	DDS–SRS–046	**Record immutable audit logs for build promotions, status changes, gate overrides, and sign-offs.**	Not started	No audit log for promotions, status changes, gate overrides or sign-offs.

Non-functional

DDS-SRS-071 – 076 · 2 done · 1 partial · 3 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
71	DDS-SRS-071	**UI response time for navigation must be under 1.5 seconds.**	Done	Measured on a production build against the real API (e2e/navigation-perf.spec.ts): first visits 27-378 ms, later visits 27-64 ms, every screen.
72	DDS-SRS-072	**The polling service must support tracking at least 100 concurrent test runs without performance degradation.**	Not started	No backend polling service yet (mock runs are in memory); not load-tested.
73	DDS-SRS-073	**Database query responses for fetching test suites with 5,000+ cases must complete within < 500ms using indexing.**	Done	A 5,000-case suite opens in ~200-360 ms (server ~64 ms; case list pages 100 per section). Checked by e2e/test-management-perf.spec.ts.
74	DDS-SRS-074	**Data in transit must be encrypted via HTTPS/TLS 1.3.**	Not started	Served over plain HTTP; TLS 1.3 is a deployment step (reverse proxy) not yet done.
75	DDS-SRS-075	**API key storage for external test servers must be encrypted at rest (AES-256).**	Not started	No external test server keys stored yet (see 019). Server-side AI keys live in environment variables, not encrypted at rest.
76	DDS-SRS-076	**Authentication supporting JWT tokens and OAuth2/SSO integration.**	Partial	Real login with server-side sessions (httpOnly cookie, bcrypt, rate-limited), every sign-in audited - deliberately not JWT so logout revokes instantly. No SSO yet.

Decisions

Still needed

#	DECISION	WHY IT IS NEEDED
1	**Test PC / hardware API**	Not available yet. Phase 2 is built against a test-server API we define; the real Test PC either follows it or gets an adapter (019-021).
2	**Jira, Jenkins, Bitbucket access**	Instances and service credentials for 027 and real blocker sync (044); release blockers are entered manually meanwhile.
3	**SSO provider**	Which identity provider for 076 (e.g. Azure AD / Okta / Google Workspace).
4	**JWT vs. sessions**	076 asks for JWT; login uses server-side sessions on purpose so logout revokes instantly. Confirm whether JWT is a hard requirement.
5	**Deployment target**	Where the app will run, for TLS 1.3 (074).

Decided since the last report

TOPIC	DECISION
Storage	Redis replaces browser storage for all app data and caches reads; documents are server-only (Postgres).
Permissions	Test data follows the document rule: creators edit their own items, admins edit everything.
Priority scale	Renamed to Critical / High / Medium / Low; old P1-P4 values are converted.
Background job queue	arq on the existing Redis, for the Phase 2 polling worker.