DevDoc Studio — SRS status report

Where the application stands against the 52 requirements in the Software Requirements Specification, what remains, and a recommended order to build it in. Each requirement was checked against the current code; the companion spreadsheet *SRS-DevdocStudio-Gap-Analysis.xlsx* carries the same status and notes per row.

52 REQUIREMENTS ASSESSED

24 DONE

11 PARTIALLY DONE

17 NOT STARTED

AREA	PROGRESS	DONE	PARTIAL	NOT STARTED	TOTAL	% DONE
Document editor & UI	11	11	0	0	11	**100%**
Test manager	11 / 6 / 4	11	6	4	21	**52%**
Release management	4 / 10	0	4	10	14	**0%**
Non-functional	2 / 1 / 3	2	1	3	6	**33%**
All requirements	24 / 11 / 17	**24**	**11**	**17**	**52**	**46%**

Key points

1. **Document editing is complete (11 of 11 done).** Admins can now back up and reset all data, and see every user's sign-in history.
2. **Test management is mostly done (11 of 21).** Projects and sub-sections, test case history, run comparison and combined reports work; large suites open quickly. One correction to 2 Nov: 016 was reported done, but runs can only be created from a whole suite (now Partial).
3. **Remote test execution still uses a simulated test PC.** The real test PC's interface is not available yet.
4. **Release management is not started (0 of 14 done).** It is being built now.
5. **All data is now stored on the server.** Every user sees the same documents, test cases and runs; nothing is lost when a browser is cleared.

Recommended order of work

Every requirement from the 2 Nov plan appears once below; green ones are done. Effort: S = days, M = 1–2 weeks, L = several weeks.

PHASE	FOCUS	REQUIREMENTS (COLOUR = CURRENT STATUS)	WHY IN THIS ORDER
0	**Quick wins & fixes** Effort: S · Done except 016	008 011 007 013 018 015 024 016	Done: admin-only data management with backup and reset, sign-in history, full test case fields, issue IDs on failed results, CSV / XML / JSON import-export, run reports. Left: 016, selecting specific cases or sections for a run.
1	**Move test management to the backend** Effort: L · Done	012 014 073 031 025	Done: test data is shared by all users; projects and sub-sections, test case history, fast large suites, combined reports, run comparison.
2	**Real test execution engine** Effort: L · Next	019 075 020 021 022 023 072 028 026 027	Register test servers with protected credentials, check run status from the server, live updates, metrics, scheduled runs, Jenkins / Bitbucket. Waits for the real test PC's interface.
3	**Release management** Effort: L · In progress	037 038 039 040 035 034 042 043 044 045 041 033 046 036	Create releases and milestones, register RC builds, link test runs, check release readiness, collect sign-offs, promote to Final, keep an audit log. Started before Phase 2 because Phase 2 is waiting.
4	**Security & platform hardening** Effort: M · Partly done	074 076 071 030	071 done. HTTPS needs a deployment target, SSO an identity provider, connecting repositories a Git host.

Chip colours: done partial not started . Phases 2 and 3 can run in parallel if two people are available.

Document Editor & UI

DDS-SRS-001 – 011 · 11 done · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
1	DDS-SRS-001	**List in-progress documents; open in editor**	Done	Users see documents in Draft or In Review and can open them in the editor.
2	DDS-SRS-002	**Users edit only their own documents**	Done	Users can edit and delete only documents they wrote.
3	DDS-SRS-003	**Admin views all documents**	Done	Admins see all documents, in any status, and can open them in the editor.
4	DDS-SRS-004	**Admin edits all documents**	Done	Admins can edit and delete all documents.
5	DDS-SRS-005	**Dashboard landing page with document stats**	Done	After login the dashboard shows total, approved, in-review and draft document counts and the latest Google Drive upload.
6	DDS-SRS-006	**Sidebar entry for the document editor**	Done	The sidebar has a Document Editor entry.
7	DDS-SRS-007	**Sidebar: doc editor, data management, code editor**	Done	The sidebar has Document Editor, Coder (code editor) and, for admins, Data Management.
8	DDS-SRS-008	**Data management restricted to admins**	Done	Only admins can open Data Management. It lets them download a backup of all data and reset all data after typing a confirmation.
9	DDS-SRS-009	**Save document to the VS Code project folder**	Done	A document's .md file is saved into the code editor's project folder; the .docx and .md are also downloaded. If the editor is unreachable, they are only downloaded.
10	DDS-SRS-010	**Download documents**	Done	Documents download as .docx, .md or JSON, and can be exported to Google Docs.
11	DDS-SRS-011	**Admin audit log of user sessions**	Done	Admins see each user's sign-in and sign-out times, role and session length, for all users.

Test Manager

DDS-SRS-012 – 032 · 11 done · 6 partial · 4 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
12	DDS-SRS-012	**Hierarchy: Projects > Suites > Sections > Cases**	Done	Projects contain suites, suites contain sections and sub-sections, sections contain test cases.
13	DDS-SRS-013	**Test case fields (ID, steps, post-conditions, attachments)**	Done	Each case has an auto-generated ID (TC-001, TC-002, ...), title, pre-conditions, type, priority (Low / Medium / High / Critical), steps with expected results, post-conditions and attachments (screenshots, log files).
14	DDS-SRS-014	**Revision history for test cases**	Done	Every change to a test case is kept as a revision (who, when, what changed); earlier revisions can be viewed and restored.
15	DDS-SRS-015	**Import/export test cases as CSV, XML, JSON**	Done	Test cases can be imported and exported as CSV, XML and JSON.
16	DDS-SRS-016	**Create test runs from cases or whole suites**	Partial	Runs can be created from a whole suite only. 'Select specific test cases' and 'Dynamic Filtering' are offered but do not work, and sub-sections cannot be chosen.
17	DDS-SRS-017	**Manual execution statuses**	Done	Testers set each case in a run to Passed, Failed, Blocked, Retest, Untested or Skipped.
18	DDS-SRS-018	**Attach Jira/GitHub issue IDs to failed results**	Done	Jira or GitHub issue IDs can be attached to each failed result in a run.
19	DDS-SRS-019	**Register remote test servers (URL, auth, payload)**	Not started	Remote test servers cannot be registered: no endpoint URL, credentials or payload settings.
20	DDS-SRS-020	**Trigger remote runs from the UI via REST**	Partial	'Run Test' starts a remote run, but only on a simulated test PC that returns random results.
21	DDS-SRS-021	**Backend polling service (interval, states, metrics)**	Partial	Run status is checked every 30 minutes from the user's browser, with Running and Completed states only. Missing: server-side polling, a 5 / 10 / 30-second interval, Queued and Failed states, completion %.
22	DDS-SRS-022	**Real-time UI updates without refresh**	Not started	Results appear only on the next status check, not live.

Test Manager (continued)

DDS-SRS-012 – 032 · 11 done · 6 partial · 4 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
23	DDS-SRS-023	**Metrics dashboard (completion %, donut, velocity)**	Partial	Each run shows a pass/fail donut and pass %. No velocity or trend graphs.
24	DDS-SRS-024	**Downloadable summary reports (PDF, HTML, CSV)**	Done	Each run's summary report downloads as HTML or CSV, or opens ready to print for saving as PDF.
25	DDS-SRS-025	**Compare runs to detect regressions**	Done	A run can be compared with any earlier run of the same suite, listing regressions, fixed, still-failing, new and removed cases.
26	DDS-SRS-026	**Run tests locally and in CI/CD**	Partial	Tests can be run locally in the code editor. No CI/CD execution.
27	DDS-SRS-027	**Jenkins and Bitbucket integration**	Not started	No Jenkins or Bitbucket integration.
28	DDS-SRS-028	**Scheduled runs**	Not started	Runs cannot be scheduled.
29	DDS-SRS-029	**Integrated code editor with AI generation**	Done	The Coder screen embeds a code editor with an AI agent; test cases and Robot scripts can be generated with AI from a technical analysis document.
30	DDS-SRS-030	**Connect existing code**	Partial	Existing code can be cloned in the code editor's terminal. No in-app option to connect a repository.
31	DDS-SRS-031	**Consolidated manual + automated report**	Done	A run's report combines manual and automated results, with totals for each.
32	DDS-SRS-032	**Share docs/test cases with the AI code editor**	Done	Documents and test suites can be sent to the AI code editor's project folder.

Release Management

DDS-SRS-033 – 046 · 0 done · 4 partial · 10 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
33	DDS-SRS-033	**Create releases, approve RC>Final, override gates, sign off**	Not started	Releases cannot be created, approved from RC to Final, have gates overridden or be signed off.
34	DDS-SRS-034	**Link releases to test runs; log blocking defects**	Not started	Releases cannot be linked to test runs, and blocking defects cannot be logged.
35	DDS-SRS-035	**Register build artifacts (checksums, URLs)**	Not started	Build artifacts (checksums, URLs) cannot be registered.
36	DDS-SRS-036	**View release status, metrics and release notes**	Partial	Release status, story-point progress and document status are shown, from sample data. No release notes.
37	DDS-SRS-037	**Create a release with version, type, date, status**	Not started	Releases cannot be created. The sample releases have version, date and status, but no type or customer segment.
38	DDS-SRS-038	**Release phase milestones (freeze ... GA)**	Not started	No release phase milestones.
39	DDS-SRS-039	**Multiple RC builds per release**	Not started	No release candidate builds.
40	DDS-SRS-040	**Image details per build (tag, SHA, URL, checksum)**	Not started	No image details (tag, commit SHA, URL, SHA-256, build ID).
41	DDS-SRS-041	**Promote an RC image to Final**	Not started	No promotion of an RC to Final.
42	DDS-SRS-042	**Link test runs to RC images**	Not started	Test runs cannot be linked to RC builds.
43	DDS-SRS-043	**Automatic release-readiness gates**	Partial	A GO / NO-GO verdict is shown, but it is entered by hand, not worked out from pass rate, blockers or mandatory suites.
44	DDS-SRS-044	**Link Jira/GitHub release blockers**	Partial	Each sample release lists Jira tickets, but 'Sync JIRA' is simulated and tickets cannot be marked as blockers.
45	DDS-SRS-045	**Multi-role electronic sign-offs**	Partial	Documents support sign-off by several reviewers. Releases have one sign-off owner; no multi-role release sign-off.
46	DDS-SRS-046	**Immutable audit log for release actions**	Not started	No audit log for release actions.

Non-functional requirements

DDS-SRS-071 – 076 · 2 done · 1 partial · 3 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
71	DDS-SRS-071	**UI navigation under 1.5 s**	Done	Every screen opened in under 0.4 seconds, measured on a production build on the development machine.
72	DDS-SRS-072	**Polling supports 100 concurrent runs**	Not started	No server-side polling yet, so not tested with 100 runs.
73	DDS-SRS-073	**5,000+ case suites load in under 500 ms**	Done	A suite with 5,000 test cases opened in about 0.3 seconds, measured on the development machine; cases are looked up by suite, not searched one by one.
74	DDS-SRS-074	**HTTPS / TLS 1.3 in transit**	Not started	The app is served over plain HTTP.
75	DDS-SRS-075	**Server API keys encrypted at rest (AES-256)**	Not started	No test server keys are stored yet (see 019).
76	DDS-SRS-076	**JWT and OAuth2/SSO authentication**	Partial	Users sign in with email and password; signing out ends the session immediately. No JWT tokens, no OAuth2 / SSO.

Decisions needed to proceed

#	DECISION	WHY IT IS NEEDED
1	**Background job queue**	Decided: arq. Used for server-side run status checks (021, 072).
2	**Test PC / hardware API**	Still needed. Until then, Phase 2 is built against an interface we define.
3	**Jira, Jenkins, Bitbucket access**	Still needed, for 027 and syncing release blockers (044). Blockers are entered by hand until then.
4	**SSO provider**	Still needed: which identity provider for 076 (e.g. Azure AD, Okta, Google Workspace).
5	**JWT vs. sessions**	Still needed: 076 asks for JWT; sign-in uses sessions so sign-out takes effect immediately. Is JWT required?
6	**Priority scale**	Decided: Low / Medium / High / Critical (013).
7	**Deployment target**	Still needed, for HTTPS (074).