DevDoc Studio — SRS status report

Status of the 52 SRS requirements. **Done**: built and verified by passing tests, against the real system where one is involved. **Built, not verified**: passes its tests, but the real system it needs was not tried. Same data per row in *SRS-DevdocStudio-Gap-Analysis.xlsx*; tests per requirement in *docs/testing/srs-test-matrix.md*.

52	43	9	0	0
REQUIREMENTS IN THE SRS	DONE AND VERIFIED	BUILT, NOT YET VERIFIED	PARTIALLY DONE	NOT STARTED

AREA	PROGRESS	DONE	BUILT, NOT VERIFIED	PARTIAL	NOT STARTED	TOTAL	% DONE
Document editor & UI	11	11	0	0	0	11	**100%**
Test manager	16 / 5	16	5	0	0	21	**76%**
Release management	13 / 1	13	1	0	0	14	**93%**
Non-functional	3 / 3	3	3	0	0	6	**50%**
All requirements	43 / 9	**43**	**9**	**0**	**0**	**52**	**83%**

Key points

1. **43 of 52 verified.** Each has unit, API or browser tests that pass (docs/testing/srs-test-matrix.md).
2. **9 built, not verified:** the real system they need was not tried - test PC (020, 021, 072), Jenkins / Bitbucket (026, 027), AI provider (029), Jira / GitHub (044), SSO provider (076), deployment (074).
3. **Bugs fixed:** Export options menu ignored clicks (009, 010); run page Close, Rerun, Edit and Execute did nothing; output.xml import read the wrong status and made up times; skipped tests counted as blocked; runs and testers always named one fixed user.
4. **Not ready to deploy.** Deployment is not an SRS requirement; what it needs is listed on the right.

Before deployment (not SRS requirements)

TLS certificate	Replace the self-signed one.
Secrets	Set SECRETS_KEY, BRIDGE_TOKEN and CODE_SERVER_PASSWORD (the code editor's; without it one is generated and printed in its log); replace the demo database password.
Server	None yet; CI only builds the images.
Real systems	Connect Jira, run one Jenkins job; test PC runs need a test PC implementing docs/test-pc-api.md.

Recommended order of work

Every requirement from the 2 Nov plan appears once below; green ones are done and verified, blue ones built but not yet verified against the real system. Effort: S = days, M = 1–2 weeks, L = several weeks.

PHASE	FOCUS	REQUIREMENTS (COLOUR = CURRENT STATUS)	WHY IN THIS ORDER
0	**Quick wins & fixes** Effort: S · Done	008 011 007 013 018 015 024 016	Done: admin-only data management with backup and reset, sign-in history, full test case fields, issue IDs on failed results, CSV / XML / JSON import-export, run reports, and runs from picked cases or sections.
1	**Move test management to the backend** Effort: L · Done	012 014 073 031 025	Done: test data is shared by all users; projects and sub-sections, test case history, fast large suites, combined reports, run comparison.
2	**Real test execution engine** Effort: L · Built; real test PC and CI not verified	019 075 020 021 022 023 072 028 026 027	Built: test servers with encrypted credentials, runs sent over REST, server-side polling (5 / 10 / 30 s) with progress, live updates, trend graphs, scheduled runs, CI tokens with Jenkins and Bitbucket pipeline files. Not verified: no real test PC yet; never run in a real Jenkins or Bitbucket.
3	**Release management** Effort: L · Done except 044 (not verified)	037 038 039 040 035 034 042 043 044 045 041 033 046 036	Done: releases and milestones, RC builds with image details, linked test runs, readiness checks, sign-offs, promotion to Final, release notes, audit log. Built, not verified: blockers read from Jira / GitHub (044), tested against simulated trackers only.
4	**Security & platform hardening** Effort: M · Built; 074 and 076 not verified	074 076 071 030	Done: fast navigation, connecting existing Git repositories, JWT access tokens. Built, not verified: HTTPS with TLS 1.3 (no real deployment or certificate yet) and single sign-on (no real provider yet).

Chip colours: done built, not verified partial not started . Left: verify the blue ones; deployment (page 1).

Document Editor & UI

DDS-SRS-001 – 011 · 11 done · 0 built, not verified · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
1	DDS-SRS-001	**List in-progress documents; open in editor**	Done Checked 6 Nov	Users see documents in Draft or In Review and can open them in the editor.
2	DDS-SRS-002	**Users edit only their own documents**	Done Checked 6 Nov	Users can edit and delete only documents they wrote.
3	DDS-SRS-003	**Admin views all documents**	Done Checked 6 Nov	Admins see all documents, in any status, and can open them in the editor.
4	DDS-SRS-004	**Admin edits all documents**	Done Checked 6 Nov	Admins can edit and delete all documents.
5	DDS-SRS-005	**Dashboard landing page with document stats**	Done Checked 6 Nov	After login the dashboard shows total, approved and in-review document counts and the latest Google Drive upload.
6	DDS-SRS-006	**Sidebar entry for the document editor**	Done Checked 6 Nov	The sidebar has a Document Editor entry.
7	DDS-SRS-007	**Sidebar: doc editor, data management, code editor**	Done Checked 6 Nov	The sidebar has Document Editor, Coder (code editor) and, for admins, Data Management.
8	DDS-SRS-008	**Data management restricted to admins**	Done Checked 6 Nov	Only admins can open Data Management. It lets them download a backup of all data and reset all data after typing a confirmation.
9	DDS-SRS-009	**Save document to the VS Code project folder**	Done Checked 6 Nov	A document's .md file is saved into the code editor's project folder; the .docx and .md are also downloaded. If the editor is unreachable, they are only downloaded. Fixed 6 Nov: the Export options menu ignored mouse clicks (since 17 Sep), so this did not work.
10	DDS-SRS-010	**Download documents**	Done Checked 6 Nov	Documents download as .docx, .md or JSON. Export to Google Docs is tested against a simulated Google API only. The JSON download was broken by the menu bug (see 009) until 6 Nov.
11	DDS-SRS-011	**Admin audit log of user sessions**	Done Checked 6 Nov	Admins see each user's sign-in and sign-out times, role and session length, for all users.

Test Manager

DDS-SRS-012 – 032 · 16 done · 5 built, not verified · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
12	DDS-SRS-012	**Hierarchy: Projects > Suites > Sections > Cases**	Done Checked 6 Nov	Projects contain suites, suites contain sections and sub-sections, sections contain test cases.
13	DDS-SRS-013	**Test case fields (ID, steps, post-conditions, attachments)**	Done Checked 6 Nov	Each case has an auto-generated ID (TC-001, TC-002, ...), title, pre-conditions, type, priority (Low / Medium / High / Critical), steps with expected results, post-conditions and attachments (screenshots, log files).
14	DDS-SRS-014	**Revision history for test cases**	Done Checked 6 Nov	Every change to a test case is kept as a revision (who, when, what changed); earlier revisions can be viewed and restored.
15	DDS-SRS-015	**Import/export test cases as CSV, XML, JSON**	Done Checked 6 Nov	Test cases can be imported and exported as CSV, XML and JSON.
16	DDS-SRS-016	**Create test runs from cases or whole suites**	Done Checked 6 Nov	Runs can be created from a whole suite, from picked test cases or whole sections and sub-sections, or from a filter (section, priority, type). Cases in the bin are left out.
17	DDS-SRS-017	**Manual execution statuses**	Done Checked 7 Nov	Testers set each case in a run to Passed, Failed, Blocked, Retest, Untested or Skipped; the signed-in user is recorded as the tester (until 7 Nov it was always one fixed name).
18	DDS-SRS-018	**Attach Jira/GitHub issue IDs to failed results**	Done Checked 6 Nov	Jira or GitHub issue IDs can be attached to each failed result in a run.
19	DDS-SRS-019	**Register remote test servers (URL, auth, payload)**	Done Checked 6 Nov	Admins register remote test servers under Data Management: endpoint URL, authentication (none, API key, Basic or OAuth2 client credentials) and payload parameters. A Test button checks the connection.
20	DDS-SRS-020	**Trigger remote runs from the UI via REST**	Built – not verified Checked 6 Nov	'Run Test' asks which registered test server to use; the server then starts the run there over its REST API (docs/test-pc-api.md). Not verified: no real test PC implements that API yet; tested against a simulated one.
21	DDS-SRS-021	**Backend polling service (interval, states, metrics)**	Built – not verified Checked 7 Nov	A background job in the API polls each active remote run every 5, 10 or 30 seconds (set per server) and records Queued, Running, Completed or Failed, with total, completed, passed and failed counts and completion %. Skipped tests are stored as skipped (counted as blocked until 7 Nov). Not verified: tested against a simulated test PC only.
22	DDS-SRS-022	**Real-time UI updates without refresh**	Done Checked 6 Nov	The server pushes each change in a remote run to the page as it happens (server-sent events). If the stream drops, the page checks every 5 seconds instead.

Test Manager (continued)

DDS-SRS-012 – 032 · 16 done · 5 built, not verified · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
23	DDS-SRS-023	**Metrics dashboard (completion %, donut, velocity)**	Done Checked 6 Nov	Each run shows a pass/fail donut and pass %. Reports has an execution-velocity chart (test cases executed per day) and a pass-rate trend across finished runs, filtered by range and suite, with a table view.
24	DDS-SRS-024	**Downloadable summary reports (PDF, HTML, CSV)**	Done Checked 6 Nov	Each run's summary report downloads as HTML or CSV, or opens ready to print for saving as PDF.
25	DDS-SRS-025	**Compare runs to detect regressions**	Done Checked 6 Nov	A run can be compared with any earlier run of the same suite, listing regressions, fixed, still-failing, new and removed cases.
26	DDS-SRS-026	**Run tests locally and in CI/CD**	Built – not verified Checked 7 Nov	Tests run locally in the code editor, and their output.xml can be imported; or a CI/CD pipeline runs a suite on a test server, or runs Robot itself and uploads output.xml (ci/devdoc-ci.sh). Both read each test's own status and time; until 7 Nov the import read a nested keyword's status and made up times, and skipped tests were counted as blocked. Not verified: the CI part has not run in a real pipeline.
27	DDS-SRS-027	**Jenkins and Bitbucket integration**	Built – not verified Checked 6 Nov	Jenkins and Bitbucket Pipelines call DevDoc Studio with a CI token; a ready-made Jenkinsfile and bitbucket-pipelines.yml are in docs/ci. Each run records its build, branch and commit. Not verified: never run in a real Jenkins or Bitbucket.
28	DDS-SRS-028	**Scheduled runs**	Done Checked 6 Nov	Runs can be scheduled once, daily or weekly on a registered test server. The server starts them by itself and fills in the results; no browser needs to be open.
29	DDS-SRS-029	**Integrated code editor with AI generation**	Built – not verified Checked 6 Nov	The Coder screen embeds the code editor (code-server). Generate via AI adds test cases with Robot scripts from a technical analysis document. Not verified: tested with the built-in generator only, not a Gemini or OpenAI key; the editor's AI agent (Cline) is installed by hand.
30	DDS-SRS-030	**Connect existing code**	Done Checked 6 Nov	The Coder screen's Repositories panel clones an existing Git repository into the code editor's workspace, and pulls or removes it. Private repositories use an access token, stored encrypted.
31	DDS-SRS-031	**Consolidated manual + automated report**	Done Checked 6 Nov	A run's report combines manual and automated results, with totals for each.
32	DDS-SRS-032	**Share docs/test cases with the AI code editor**	Done Checked 6 Nov	Documents and test suites can be sent to the AI code editor's project folder.

Release Management

DDS-SRS-033 – 046 · 13 done · 1 built, not verified · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
33	DDS-SRS-033	**Create releases, approve RC>Final, override gates, sign off**	Done Checked 6 Nov	Release managers and admins create releases, override failing readiness checks with a reason and promote an RC to Final; each assigned user signs off their role.
34	DDS-SRS-034	**Link releases to test runs; log blocking defects**	Done Checked 6 Nov	Test runs are linked to each RC build and blocking issues are logged against the release; each build shows Pending, Verified or Failed from its linked runs.
35	DDS-SRS-035	**Register build artifacts (checksums, URLs)**	Done Checked 6 Nov	Each RC build records its artifact URL, repository and SHA-256 checksum.
36	DDS-SRS-036	**View release status, metrics and release notes**	Done Checked 6 Nov	Each release shows its status, milestones done, builds, latest pass rate, open blockers and Final build, and has release notes that can be drafted from the release.
37	DDS-SRS-037	**Create a release with version, type, date, status**	Done Checked 6 Nov	Releases are created with version, type (Major / Minor / Patch / Hotfix), target date, customer segment and status (Planned, In Progress, RC Frozen, Approved, Deployed, Cancelled).
38	DDS-SRS-038	**Release phase milestones (freeze ... GA)**	Done Checked 6 Nov	Each release has Code Freeze, RC Build Generation, QA Regression Window, Final Sign-off and GA milestones, with planned and actual dates.
39	DDS-SRS-039	**Multiple RC builds per release**	Done Checked 6 Nov	RC builds are numbered in sequence per release (e.g. v2.4.0-RC100, v2.4.0-RC101).
40	DDS-SRS-040	**Image details per build (tag, SHA, URL, checksum)**	Done Checked 6 Nov	Each build records image name / tag, commit SHA, branch / tag, artifact URL, repository, SHA-256, build time and CI/CD build ID.
41	DDS-SRS-041	**Promote an RC image to Final**	Done Checked 6 Nov	An RC can be promoted to Final only when its readiness checks pass (or were overridden) and every required role approved; one Final build per release.
42	DDS-SRS-042	**Link test runs to RC images**	Done Checked 6 Nov	One or more test runs can be linked to each RC build; the build shows what share of the linked runs' results were executed.
43	DDS-SRS-043	**Automatic release-readiness gates**	Done Checked 6 Nov	Readiness is worked out per build from its linked runs: minimum pass rate (default 98%, editable), no open Critical or Blocker issues, and chosen mandatory suites fully executed.
44	DDS-SRS-044	**Link Jira/GitHub release blockers**	Built – not verified Checked 6 Nov	Each release can name its blockers as a Jira JQL query or a GitHub repository and label; matching issues are read from the tracker every 5 minutes with title, link, severity and status. Issues can also be linked by key. Not verified: tested against simulated Jira and GitHub only.
45	DDS-SRS-045	**Multi-role electronic sign-offs**	Done Checked 6 Nov	Each release lists the roles that must sign off (default QA Lead, Dev Lead, Product Owner) and who holds each; only that person can approve or reject, and all must approve before promotion.
46	DDS-SRS-046	**Immutable audit log for release actions**	Done Checked 6 Nov	Every release action (status changes, builds, linked runs, overrides, sign-offs, promotions, blockers) is logged with who and when. Entries cannot be edited or deleted in the app, and a change made directly in storage is flagged.

Non-functional requirements

DDS-SRS-071 – 076 · 3 done · 3 built, not verified · 0 partial · 0 not started

#	REQ ID	REQUIREMENT	STATUS	WHAT EXISTS TODAY / WHAT IS MISSING
71	DDS-SRS-071	**UI navigation under 1.5 s**	Done Checked 6 Nov	Every screen opened in under 1.5 s: slowest first visit 366 ms (Test Management), medians 28-62 ms. Measured 6 Nov on a production build on the development machine.
72	DDS-SRS-072	**Polling supports 100 concurrent runs**	Built – not verified Checked 6 Nov	100 active runs were all polled within one 1-second cycle (about 0.2 seconds), with status reads of about 1 ms. Not verified: measured on the development machine against a simulated test server, not real lab load.
73	DDS-SRS-073	**5,000+ case suites load in under 500 ms**	Done Checked 10 Nov	The query returning all 5,000 cases took 138 ms on CI (Chromium, median of 3) and 46 ms on the development machine, under the 500 ms limit; cases are looked up by suite, not searched one by one. Opening the screen on a production build took 661 ms on CI and 185 ms locally (1.5 s budget, DDS-SRS-071).
74	DDS-SRS-074	**HTTPS / TLS 1.3 in transit**	Built – not verified Checked 6 Nov	The Docker setup serves the app, API and code editor over HTTPS with TLS 1.3 only (TLS 1.2 is refused) and redirects plain HTTP; database and service ports are reachable only from the machine itself. Not verified: checked only on a test stack with a self-signed certificate; no real deployment yet.
75	DDS-SRS-075	**Server API keys encrypted at rest (AES-256)**	Done Checked 6 Nov	Test server, Jira / GitHub and repository credentials are encrypted with AES-256-GCM under a server key (SECRETS_KEY) and never returned by the API.
76	DDS-SRS-076	**JWT and OAuth2/SSO authentication**	Built – not verified Checked 6 Nov	Users can sign in with email and password or single sign-on through any OpenID Connect provider (Entra ID, Okta, Google, Keycloak), for existing accounts only. JWT access tokens work on every API route and are revoked on sign-out. Not verified: single sign-on tested against a simulated provider only.

Decisions

#	DECISION	WHERE IT STANDS
1	**Background job queue**	Decided: a background job inside the API (no separate queue), with Redis locks so several API instances never repeat work. Polls runs, fires schedules, syncs blockers.
2	**Test PC / hardware API**	Defined: docs/test-pc-api.md (start a run, report a run). The real test PC needs to implement it.
3	**Jira, Jenkins, Bitbucket access**	Built against their public APIs; still needed: an account on each to try it against the real systems.
4	**SSO provider**	Built for any OpenID Connect provider (Entra ID, Okta, Google, Keycloak); still to choose which one, and register the app with it.
5	**JWT vs. sessions**	Decided: both. The browser keeps the session cookie; scripts and tools use JWTs, which are revoked when their session signs out.
6	**Priority scale**	Decided: Low / Medium / High / Critical (013).
7	**Deployment target**	Still needed, for a real TLS certificate and the server's secrets. HTTPS itself is built.